AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of4

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0007 2007MAR22 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
U S. ARMY TACOM LCMC DCMA  CHI CAGO
AVBTA- AQ AHLA 1523 WEST CENTRAL ROAD
THOVAS M CHELI N (586) 753- 2322 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: THOVAS. M CHELI N@JS. ARMY. M L
SCD B PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

DRS SUSTAI NMENT SYSTEMS | NCORPORATED
201 EVANS LN
ST. LQUI'S, MO 63121-1126

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 06- C- 0538
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 98255 | Facility Code 2006AUCD8

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AB NET DECREASE: -$604, 959. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2008SEP30

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DENI SE M KA
M KAD@ACOM ARMY. M L (586) 574- 7076
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007VAR22
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN WB6HZV- 06- C- 0538 MOD/AMD P00007

Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
MODI FI CATI ON PO0007 TO CONTRACT Wb6HZV- 06- C- 0538
PROGRAM M707/ ML200 KNI GHT SYSTEMS TECHNI CAL SUPPORT
PREVI OUS FUNDED CONTRACT AMOUNT: $16, 647, 541. 00
NET AMOUNT THI' S ACTI ON: ($ 604, 959.00)
CURRENT CONTRACT DOLLAR AMOUNT: $16, 042, 582. 00
1. This docunent is contract nodification P00007 to contract We6HZV-06- C-0538. The purpose of this contractual action is to:
a, Deobligate 5,191 Engi neering man-hours and funds totaling $604,959.00 from CLIN 0001AJ and PRON 7276F32372EH. The Government
is taking this action to facilitate a switch in funding from FY2007 appropriations to FY2006 appropriations. This funding
switch shall be finalized in a succeeding nodification to contract Ws6HZV- 06- C- 0538.
b. Revise Section Gto add the appropriation and adm nistrative data for this contractual action.
2. This nodification serves as witten notice pursuant to Special Provision H 19, that the Governnent is deobligating 5,191 Engi neering

man- hours and funding totaling $604, 959. 00 agai nst 7276F32372EH at a conposite rate of $116.54 ($106.73 for Estimated Cost and $9.81 for
Fi xed Fee) for Engineering Wirk Directives. These funds are being deobligated on the followi ng SubCLINs:

SubCLI N Prior Thi s Change Tot al

0001AJ

LCE Hours 5,191 ( 5,191 ) 0
Esti mat ed Cost $ 554, 035.00 $( 554, 035.00) $ 0. 00
Fi xed Fee $ 50,924.00 $( 50, 924. 00) $ 0.00
Cost Plus Fixed Fee $ 604, 959.00 $( 604, 959. 00) $ 0. 00

3. This contract nodification P00007 to contract Wb6HZV-06-C-0538 is a bilateral action inpacting the total contract amount. For
funding, admi nistrative, and page substitution purposes, this contract nodification PO0007 follows prior contract nodificati on PO0O006 to
contract Wb6HZV- 06- C-0538. This nodification decreases funding for CLIN 0001AJ. The total Level of Effort (LOE) hours, Basic and
option, exercised to date IS decreased by 5,191 hours to 142,263 hours:

Prior Thi s Change Tot al

Hour s 147, 454 ( 5,191 ) 142, 263

Esti mated Cost $15, 246, 023. 00 ($ 554, 035.00) $14, 691, 988. 00

Fi xed Fee $ 1, 401, 518. 00 ($ 50, 924. 00) $ 1,350, 594. 00

Cost Plus Fixed Fee $16, 647, 541. 00 ($ 604, 959. 00) $16, 042, 582. 00
5. In consideration of the nodification agreed to herein as conplete equitable adjustnents for the deobligation of 5,191 Engi neering
man- hours and funds totaling $604, 959.00 from CLI N 0001A) and PRON 7276F32372EH, the Contractor hereby rel eases the CGovernnent from any
and all liability under this contract for further equitable adjustments attributable to such facts or circunstances giving rise to this

deobl i gation of 5,191 Engi neering man-hours and funds totaling $604, 959. 00 from CLIN 0001AJ and PRON 7276F32372EH.

6. Al other terms and conditions of the contract, except for those addressed by this contract nodification, remain unchanged and in
full force and effect.

*** END OF NARRATI VE A 0007 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SIIN VB6HZV- 06- C- 0538 MOD/AMD P00007
Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

0001AJ

SECTION B -

DELETED

SUPPLI ES OR SERVI CES AND PRI CES/ COSTS




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN WB6HZV- 06- C- 0538 MOD/AMD P00007

Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001A) 7276F32372 AB 1 $ 604,959.00 $ - 604, 959. 00 $ 0.00
52899329103 7GB103
A17P51033R72
NET CHANGE $ - 604, 959. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AB 21 72035000075R5R03P52899331E9 S20113 We6HZV $ - 604, 959. 00
NET CHANGE $ - 604, 959. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 16, 647, 541. 00 $ - 604, 959. 00 $ 16, 042, 582. 00
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

AB 21 070920350000 S20113 75R5R035289932910331E9 7GB103S20113 We6HZV
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